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CAF Infrastructure Plans at MP9

1.3 GHz Elliptical Cryomodules Assembly Facility (CAF) Infrastructure at
MP9
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cCurrent Procurement Status

m Cavity String Assembly Rall System:
$85K

Received, currently stored at MP9
m Cold Mass Assembly Fixture: $31K
Receilved, currently stored at IB4

m Vacuum Vessel Assembly Fixture:
$105K

Received, currently stored at CDF
Total: $221K Spent/Obligated in FY05









Cavity String Assembly Clean
Rooms Procurement

Pre-design meeting was held with the vendor at FNAL on October 7, 06.
Design was completed by the middle of November 06.

Two weeks long lab-wide DP-18 design review was completed on
December 5, 06.

All the comments were responded and addressed by the vendor.

Procurement of the material / equipment to fabricate the clean room
components was started by the vendor.

Construction was started on January 12:
All ES&H and JHA issues are resolved

70-80 days construction period:
Construction manager: Wayne Bayes, Luwa’s superintendent
Construction coordinator: Glenn Smith, TD

Turnover of the clean rooms to Fermilab by the vendor: First week of April
06.

($957K) Obligated in FY05 + ~$30K change orders in FY06
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Construction Dally Log

Construction of Clean room at MP-9
11 Jan 06
Wednesday

Wayne Bays of LUWA arrived from Houston, Texas. Wayne had GERT and General Contractor orientation at TD
ES&H given by Rich Ruthe. A meeting was set for 10:30 with Tug Arkan, Romesh Sood, Gary Lorenz, John
Zweibohmer, Greg Kobliska, Rich Ruthe, Glenn Smith and Wayne Bays to discuss HA'’s and the importance of
gettic?g them completed in a timely manner and reviewed. Wayne felt that he should have them completed with in
ten days.

The rail system was set in place at MP-9 and the alignment was started, Kurt Kasules was called to survey the
floor for in ground electrical conduits and marked the floor with red tape, we were informed not to drill with in 6” of
either side of the mark with out performing LOTO on the circuits. After the rails were surveyed the stands were
marked and the holes were drilled for later placement.

12 Jan 06

Thursday
MP-9 personnel continued to drill holes for rail system. Pandecon’s supervisor Ron Pansing had 5/8” drywall
delivered to MP-9 along with metal wall studs and ceiling joists. MP-9 employees unloaded both trucks with the

crane and forklift. Wayne submitted training records from the 3 employees of Pandecon , all needed refresher
training to bring there records up to date. The HA for the installation of the walls was submitted and approved

6 Feb 06
Monday

Dry wall continues, temporary lighting has been installed. The HVAC people have delivered their equipment and
parts, they have signed the HA’s and a tool box inspection was held everything looked OK.

7 Feb 06

Tuesday
Inner Dry walling is coming to a completion, taping should start on Wednesday. The HVAC people are started and
doing well. The man lift has been delivered and the Fermilab fire techs will start demoing the riser on the East

side of the building on Wednesday. Gary Lorenz has submitted the Electrical work permit to remove the outlets on
the East side as well.
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Fixtures Installation

Plans & Schedule

Cavity String Assembly Rail System need to be installed
before the clean room raised floor is put in place. The rall
system will be underneath the clean room Class 10 area
extending through Class 1000 area to Cold Mass
Assembly Area (non clean room) [Scheduled for the
second week of March 06].

Cold Mass Assembly and Vacuum Vessel Assembly
Fixtures will be installed in April 06 after the clean rooms
construction is completed.

Cavity String Assembly Fixtures are being currently
designed /Americanized from DESY drawings. We plan to
Install them in May 06 when the clean rooms are
operational.
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FYO6 Procurement Plans for CAF

m  MP9 Building Floor Epoxy coating ($25K) [completed]

m  MP9 Building inside ceiling cleaning ($10K) [completed]

m  Construction of the clean rooms: ($80K)
T&M work to tie the clean rooms to the MP9 house power ($20K)
Fire sprinkler tie-in ($5K)
Metasys DDC Controls network for the clean rooms ($5K)
Clean room consultant services ($25K)

m  Complete remaining fixturing: ($225K)
Cavity String Assembly Fixturing ~30 fixtures [35% completed]
Additional Fixturing & Tooling

m  UPW ($20K)

m  Equipment & components for the clean rooms: ($125K)
Vacuum hardware ($50K)
Clean room attire & furniture ($25K)
Ultrasonic cleaner ($50K) [bidding will close on 2/23/06]
Portable clean room ($10K)
Clean room cart for cavity transport ($15K)

m  Miscellanous ($40K)

Total: $475K
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15t Cryomodule Assembly Plans

m Cavity String Assembly Procedures & Fixtures
Learning at DESY (February 20 —March 3, 06)

m CAF Clean Rooms operational: April 06

m Cryomodule Assembly Procedures Learning at
DESY & Zanon (April-May 06)

m CAF Infrastructure ready & operational: May-
June 06

m Assemble 1St Cryomodule (4 months): Start date
depends when we receive the kit from DESY
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